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Shut-down progress report

Weeks 10 & 11

M.Weber
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General

• Mechanical, electrical, cryo work
• Emergency power switch maintenance
• Online computer server upgrades
• Online controls software upgrades
• Cooling the solenoid
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Layer0 clearance measurement

• 6.8mm radial space.
Survey the clearance.
- Is the overlap at Z=0
what we expect ? 

- Is there a restriction by
previously not
measured membranes ?

• The measurements have been successfully completed

• Clearance appears adequate for the installation of Layer 0
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Beam pipe re-connected
• Installed new SNEG pipe
• Re-made the joints SNEG 

to EC and EC to Be
• Restored  dry atmosphere 

for SMT
• Currently pumping

(Ion Pumps)
1E-8

Thu 0800
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Installed a Layer0 test module

• Connected to the ‘real’ PS, which have been 
previously installed during this shut-down

• Included into the Silicon readout
• Remapping of cables needed for Layer0 

installation next year is partially done
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Silicon

• Silicon has been cooled to operation temperature
• The SMT group was able to bring up the system 

within hours
(after several weeks without reading it out and 
touching (all) components of the readout, 
including removing all sequencers)

• Currently working on recovering HDIs, which 
failed during data taking
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Next

• Complete silicon work in the Calorimeter Gaps
• Close the Gaps and survey
• Close Toroid Irons and survey
• Activate SNEG
• Detector and Magnets checkout
• Survey detector position
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